COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C20144

PCN: 20144-BI D COFRS REPORTI NG CATEGORY: 6

TI ME CHARGED: 1286.0 DAYS

CONTRACT DESCRI PTI ON:

ESTI MATE NO. 0012 FINL

Page 1
ESTI MATE RUN 11/07/ 2018

10:42: 16

TIME ALLOW 6/15/2016 FI XED COVPLETI ON DAl

1-25 AND I-70 WTHI N REGI ON 1 PERCENT TIME: 186. 38 ORI G TIME ALLOW 6/15/2016 FI XED COVPLETI ON DAT
PRQJECT NO SHE R100- 217
I-25 AND |-70 PAVEMENT MARKI NG
NAME OF ROAD:
PRQJECT COUNTIES:  ADAMS, REG ON 1 CLEAR CREEK

ARAPAHOE, REG ON 1
CONTRACTOR:
ROADSAFE TRAFFI C SYSTEMS, | NC

3015 E ILLINI STREET

PHOENI X AZ 85040 (602) 243-1218

CURRENT PRQJECT AMI: $ 6,321, 954. 02 PARTI Cl PATI NG

AWARD PRQJECT AMT:  $ 6,289, 657. 50 NON- PARTI Cl PATI NG

PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED
NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

11/ 07/ 2018
06/ 05/ 2014

DATE TIME STARTED 07/27/2014
DATE WORK BEGAN  07/27/2014
07/ 01/ 2014
07/ 17/ 2014

07/ 27/ 2014

DATE TI ME STOPPED 02/01/2018
DATE ACCEPTED 02/01/2018

$  6,321,954.05 $ 0.00

0. 00 0. 00

6, 321, 954. 05 0.00
0.00 0.00

6, 321, 954. 05 0. 00

0. 00 94, 344. 86

0.00 0.00

6, 321, 954. 05 94, 344. 86

0. 00 0. 00

0.00 0.00

6, 321, 954. 05 94, 344. 86

0. 00 0. 00

PAYMENT DUE $ 94, 344. 86

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20144-BI D ESTI MATE RUN 11/ 07/ 2018
PRQJECT: SHE R100- 217 ESTI MATE NO 0012 10: 42: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavement MarKking 1, 681, 669. 660 1, 681, 669. 660
SF 0. 000 0.00
0. 72000 1, 681, 669. 660 1, 210, 802. 16
0010 626-00000 Mobi |i zati on 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0015 627-00008 Modi fied Epoxy Pavement Marking 27, 244. 850 27, 244. 850
GAL 0. 000 0.00
57. 75000 27, 244. 850 1, 573, 390. 09
0020 627-01010 Preforned Plastic Pavenment Marking (Type I)(Inlaid) 146, 705. 890 146, 705. 890
SF 0. 000 0. 00
8. 75000 146, 705. 890 1,283, 676. 54
0025 627-02010 Prefornmed Plastic Pavement Marking (Type 11) (Inlaid) 246, 307. 760 246, 307. 760
SF 0. 000 0. 00
9. 05000 246, 307. 760 2,229, 085. 23
0030 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0031 627-30405 Preform Thernopl astic Pvnt Mg (W6) 0. 000 0. 000
SF 0. 000 0. 00
26. 50000 0. 000 0. 00
0035 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70016 F/ A Fuel Cost Adjustnment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0045 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6, 321,954.02 $ 0.00$ 6, 321, 954. 02

PROJECT TOTAL CURRENT AMI $ 6, 321,954.02 % 0.00$ 6, 321, 954. 02



